Frenchy's Park

Design Contingency| 106,125.00
Construction Contingency| 106,125.00

Budget Total:| 661,250.00

SSW = Sites Southwest
CON = Contractor

District 3
Phase | construction documents for new irrigation system, natural pasture
renovation, wet lands, irrigation modification to trees and a small orchard
is currently under renovation. Phase Il Improvements & Final Buildout
includes design service road to bam, bury upper pond, new pole lighting
from parking lot to barn, concrete now strip at outer edge of soft path, o 3 X
community garden fence area, irrigation extension, expand orhard, Bond g 2 ﬁ § 2 2
consider new storage options. AR BU Amount z 2 a 8 2 2
Status: Phase | Improvements Completion Scheduled for May 2008
32736] 661,250.00
Tasks: Amend Agreement to Phase [l Design
Design:
Ssw 10,000.00{ 10,000.00] 10,000.00] 10,000.00] 15,000.00 5,000.00
Construction:
CON 280,000.00] 250,000.00) 71,250.00
MACC| 449,000.00 10,000.00 10,000.00 10,000.00 290,000.00 265,000.00 76,250.00




